COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/19/2010

ESTIMATE SUMMARY 09:30:50

CONTID: C16042A ESTIMATE NO: 0021 PROG SPEC YR: 2005

PCN: 16042A-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 718.0 DAYS TIME ALLOW: 9/30/2010 ?* FIXED COMPLETION DAT

US 160 4th Lane PERCENT TIME: 82.43 ORIG TIME ALLOW: 11/30/2010‘ FIXED COMPLETION DAT

PROJECT NO: NH 1602-114
US 160 4th Lane
NAME OF ROAD: 160

PROJECT COUNTIES: LA PLATA

CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 04/30/2010 DATE TIME STARTED 05/13/2008
7353 S. EAGLE STREET DATE LET 04/03/2008 DATE WORK BEGAN  06/30/2008
DATE AWARDED 04/28/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED  05/13/2008 DATE ACCEPTED
CENTENNIAL CO 80112-4227 303/627-2600 DATE NOTICE TO PROCEED ~ 05/13/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  29,426,247.37  PARTICIPATING $  27,517,625.60 610,303.02
AWARD PROJECT AMT:  $  26,692,000.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 93.51% TOTAL EARNINGS 27,517,625.60 610,303.02
FUNDS AVAILABLE: $  1,908,621.77  STOCKPILED MATERIALS 30,550.00 1,974.90
GROSS EARNINGS 27,548,175.60 612,277.92
TOTAL CLAIMS: $ 0.00 RETAINAGE -400,380.00 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 27,147,795.60 612,277.92
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 27,147,795.60 612,277.92
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 612,277.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 16042A-BID ESTIMATE RUN 05/19/2010
PROJECT: NH 1602-114 ESTIMATE NO: 0021 09:30:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 631-00100 HIGHWAY DESIGN & CONSTRUCTION 0.000 0.000
LS 0.000 0.00
3,531,000.00000 0.000 0.00
0006 900-00006 ADDED ITEM (DOLLAR)/ HIGHWAY DESIGN & CONSTRUCT ION 23,879,876.000 23,275,094.500
DOL 167,849.200 167,849.20
1.00000 23,442,943.700 23,442,943.70
0008  626-00000 MOBILIZATION 1.000 1.000
LS 0.000 0.00
2,000,000.00000 1.000 2,000,000.00
0009 626-00100 MOBILIZATION (WITHOUT AUTOPAY) FOR INTERIM PAYM ENT DUE 0.000 0.000
TO SYSTEM LIMITATIONS
LS 0.000 0.00
800,000.00000 0.000 0.00
0010 700-70010 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0015 700-70011 F/A PARTNERING 500.000 128.190
FA 0.000 0.00
1.00000 128.190 128.19
0020 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0025 700-70016 F/A FUEL COST ADJUSTMENT -60,000.000 -60,862.830
FA 0.000 0.00
1.00000 -60,862.830 -60,862.83
0030 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 2,000.000 1,679.560
FA 0.000 0.00
1.00000 1,679.560 1,679.56
0035 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0040 700-70023 F/A ON-THE-JOB TRAINEE 4,000.000 2,747.000
FA 0.000 0.00

1.00000 2,747.000 2,747.00
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PCN: 16042A-BID ESTIMATE RUN 05/19/2010
PROJECT: NH 1602-114 ESTIMATE NO: 0021 09:30:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0045 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0050 700-70034 F/A WALL INSTRUMENTATION 24,000.000 23,582.750
FA 0.000 0.00
1.00000 23,582.750 23,582.75
0055  700-70035 F/A DISPUTE REVIEW BOARD 12,000.000 10,959.990
FA 0.000 0.00
1.00000 10,959.990 10,959.99
0060 700-70036 FORCED ACCOUNTS FLAGGING 510.450 510.450
FA 0.000 0.00
1.00000 510.450 510.45
0061  630-00000 FLAGGING 6,200.000 5,787.700
HOUR 0.000 0.00
25.60000 5,787.700 148,165.12
0065 700-70100 F/A RELOCATE UTILITIES 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0070 700-70135 F/A DEMOLISH BUILDING 15,000.000 13,236.940
FA 0.000 0.00
1.00000 13,236.940 13,236.94
0075 700-70370 F/A SIGNING (INTERPRETIVE SIGN) 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0100 900-00006 ADDED ITEM (DOLLAR)/ PRIMAVERA LICENSE 1,542.090 1,542.090
DOL 0.000 0.00
1.00000 1,542.090 1,542.09
0105 503-00036 DRILLED CAISSON (36 INCH) 92.300 92.300
LF 0.000 0.00
260.00000 92.300 23,998.00
0110 518-00100 WATERSTOP (HYDROPHILIC) 1,521.000 1,521.000
LF 0.000 0.00
8.10000 1,521.000 12,320.10
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PCN: 16042A-BID ESTIMATE RUN 05/19/2010
PROJECT: NH 1602-114 ESTIMATE NO: 0021 09:30:50

CURRENT PREV QTY/ AMOUNT
REF  ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CATNO0200 ROADWAY
0115 630-80344  CONSTRUCTION TRAFFIC SIGN (SPECIAL) 50.500 22,500
SF 0.000 0.00
13.00000 22,500 29250
0120 900-00006  ADDED ITEM (DOLLAR)/ WETLAND MITIGATION CREDITS 70,000.000 67,450.000
DOL 0.000 0.00
1.00000 67,450.000 67,450.00
0125 900-00006  ADDED ITEM (DOLLAR)/ RAPTOR MITIGATION 18,781.800 18,781.800
DOL 0.000 0.00
1.00000 18,781.800 18,781.80
0130 208-00103  REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 80.000 6.000
HOUR 26.000 693.42
26.67000 32.000 853.44
0135 208-00105  REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 40.000 5.000
HOUR 10.000 793.50
79.35000 15.000 1,190.25
0140 208-00002  EROSION LOG (12 INCH) 1,700.000 1,510.000
LF 0.000 0.00
4.90000 1,510.000 7,399.00
0145 208-00011  EROSION BALES (WEED FREE) 30.000 0.000
EACH 7.000 112.00
16.00000 7.000 112.00
0150 208-00020  SILT FENCE 400.000 0.000
LF 197.000 374.30
1.90000 197.000 374.30
0155 208-00206  EROSION CONTROL SUPERVISOR 320.000 211.000
DAY 25.000 4,375.00
175.00000 236.000 41,300.00
0160 900-00001  ADDED ITEM (ACRE)/ ADDED TEMP STABILIZATION 3.000 0.000
(MULCHING, TRACKING, ETC.)
ACRE 0.000 0.00
960.00000 0.000 0.00
0165 900-00007  ADDED ITEM (EACH)/ ADDED MOBILIZATIONS FOR 1.000 0.000
STABILIZATION SUBCONTRACTOR
EACH 0.000 0.00
1,155.00000 0.000 0.00
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PCN: 16042A-BID ESTIMATE RUN 05/19/2010
PROJECT: NH 1602-114 ESTIMATE NO: 0021 09:30:50
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CATNO0200 ROADWAY
0170  900-00007 ADDED ITEM (EACH)/ PICK-UP BROOM COST 1.000 1.000
EACH 0.000 0.00
19,313.88000 1.000 19,313.88
0175 900-00006 ADDED ITEM (DOLLAR)/ LINEAR DELINEATION SYSTEM 3,118.500 3,118.500
DOL 0.000 0.00
1.00000 3,118.500 3,118.50
0180  900-00006 ADDED ITEM (DOLLAR)/ WALL AK MUCK EXCAVATION AN D 2,476.230 2,476.230
BACKFILL
DOL 0.000 0.00
1.00000 2,476.230 2,476.23
0185  900-00006 ADDED ITEM (DOLLAR)/ POTHOLING AT RAMP B 6,497.370 2,144.820
DOL 4,352.550 4,352.55
1.00000 6,497.370 6,497.37
0190  900-00014 ADDED ITEM (LUMP SUM)/ ADDED SHEET PILING DEPTH 1.000 1.000
LS 0.000 0.00
31,484.98000 1.000 31,484.98
0195 900-00014 ADDED ITEM (LUMP SUM)/ TIE-BACK TEMP SHORING SY STEM FOR 1.000 1.000
WALL L
LS 0.000 0.00
45,476.80000 1.000 45,476.80
0245  900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL DESIGN AND 1.000 1.000
CONSTRUCTION COSTS FOR WALLS F & K
LS 0.000 0.00
62,362.76000 1.000 62,362.76
0250  900-00014 ADDED ITEM (LUMP SUM)/ MONUMENT WIDTH CHANGE 1.000 1.000
LS 0.000 0.00
18,525.00000 1.000 18,525.00
0270 403-34721 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 0.000 0.000
REPLACEMENT AC SOURCE PRICE
TON 0.000 0.00
93.76000 0.000 0.00
0275 403-34751 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-28) 3,071.920 3,071.920
REPLACEMENT AC SOURCE PRICE
TON 0.000 0.00
110.39000 3,071.920 339,109.25
0276  900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION (PG 64-28) -50,299.280 -50,299.280
DOL 0.000 0.00
1.00000 -50,299.280 -50,299.28
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PCN: 16042A-BID ESTIMATE RUN 05/19/2010
PROJECT: NH 1602-114 ESTIMATE NO: 0021 09:30:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 900-00024 ADDED ITEM (TON)/ HMA GR SX 75 PG58-28 550.000 536.940
TON 0.000 0.00
16.26952 536.940 8,735.76
0285 900-00024 ADDED ITEM (TON)/ HMA GR SX 75 PG58-28 0.000 0.000
TON 0.000 0.00
5.76000 0.000 0.00
0290 900-00014 ADDED ITEM (LUMP SUM)/ US550 HAUNCH DEPTH CHANG E 1.000 1.000
COMPENSATION
LS 0.000 0.00
90,158.28000 1.000 90,158.28
0300 900-00004 ADDED ITEM (CUBIC YARD)/ ADDITIONAL CONCRETECL ASSB 14.600 14.600
FOR WALL K VOID
CY 0.000 0.00
206.00000 14.600 3,007.60
0305 900-00004 ADDED ITEM (CUBIC YARD)/ BACKSLOPE EMBANKMENT ON RAMP A 196.360 196.000
DITCH
CY 0.000 0.00
8.36000 196.000 1,638.56
0310 900-00004 ADDED ITEM (CUBIC YARD)/ SOIL INFILL 101.800 101.800
CY 0.000 0.00
260.15000 101.800 26,483.27
0315 900-00022 ADDED ITEM (SQUARE YARD)/ SEED AND BONDED FIBER MATRIX 1,225.000 1,225.000
SY 0.000 0.00
1.54000 1,225.000 1,886.50
0320 900-00022 ADDED ITEM (SQUARE YARD)/ SOIL STABILIZATION 2,450.000 2,450.000
SY 0.000 0.00
0.45000 2,450.000 1,102.50
0325 900-00014 ADDED ITEM (LUMP SUM)/ ADD QUICKGUARD TO SEED M IX 1.000 1.000
LS 0.000 0.00
75.00000 1.000 75.00
0335 900-00012 ADDED ITEM (FOOT)/ 20" EROSION LOGS 330.000 330.000
LF 0.000 0.00
20.35000 330.000 6,715.50
0340 900-00014 ADDED ITEM (LUMP SUM)/ EXTEND SUP MOMENT SLAB A T WALLS 1.000 1.000
LS 0.000 0.00

15,101.28000 1.000 15,101.28
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PCN: 16042A-BID ESTIMATE RUN 05/19/2010
PROJECT: NH 1602-114 ESTIMATE NO: 0021 09:30:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0350 403-34721 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) CO RRECT 5,000.000 4,985.700
HMA PRICE PG58-28
TON 0.000 0.00
88.00000 4,985.700 438,741.60
0355  627-00004 EPOXY PAVEMENT MARKING 6,000.000 0.000
SF 6,000.000 9,000.00
1.50000 6,000.000 9,000.00
0360 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) BE LOW WALL 20.700 20.700
T
CY 0.000 0.00
360.00000 20.700 7,452.00
0365 900-00006 ADDED ITEM (DOLLAR)/ CURB & GUTTER TYPE IIB 4,755.330 4,755.330
DOL 0.000 0.00
1.00000 4,755.330 4,755.33
0370  900-00006 ADDED ITEM (DOLLAR)/ SLOPE RECONSTRUCTION ADJACENT TO 4,738.060 4,738.060
MSE WALLS
DOL 0.000 0.00
1.00000 4,738.060 4,738.06
0375  900-00006 ADDED ITEM (DOLLAR)/ LOOP DETECTOR MODIFICATION S 7,737.050 0.000
DOL 7,737.050 7,737.05
1.00000 7,737.050 7,737.05
0380 900-00006 ADDED ITEM (DOLLAR)/ DESIGN SERVICES PROPOSAL 102,732.940 77,511.450
DOL 5,431.000 5,431.00
1.00000 82,942.450 82,942.45
0385 900-00006 ADDED ITEM (DOLLAR)/ BAT HOUSING 1,000.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0390  900-00006 ADDED ITEM (DOLLAR)/ ADDITIONAL GUARDRAIL TYPE 3 6,508.150 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0395  900-00006 ADDED ITEM (DOLLAR)/ EXTEND 6" UTILITY CONDUITS @ 0.000 0.000
BRIDGES
DOL 0.000 0.00
1.00000 0.000 0.00
0400 900-00006 ADDED ITEM (DOLLAR)/ PERMANENT LIGHTING & SIGNI NG 850.000 0.000
CHANGES
DOL 850.000 850.00
1.00000 850.000 850.00
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PCN: 16042A-BID ESTIMATE RUN 05/19/2010
PROJECT: NH 1602-114 ESTIMATE NO: 0021 09:30:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1000  900-00006 ADDED ITEM (DOLLAR)/ STOCKPILED MATERIAL 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1005 900-00006 ADDED ITEM (DOLLAR)/ STOCKPILED MATERIAL 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 436 GROUND NAIL WALLS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 710 - 2.5" ELEC. CONDUI T 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 715 - 3" ELEC. CONDUIT 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 755 - LIGHTING CONTROL  CENTER 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 705 - 2" ELEC CONDUIT 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 436 - GROUND NAILED WAL LS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 436 GROUND NAIL WALLS - THRU 0.000
9/30/08
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 436 - GROUND NAILED WAL LS - 0.000
THRU 10/31/08
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 700 - 6" ELEC. CONDUIT 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
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PCN: 16042A-BID ESTIMATE RUN
PROJECT: NH 1602-114 ESTIMATE NO: 0021
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

1005 MATERIAL ALLOWANCE ITEM 730 - LUMINAIRE (SPEC) QL) 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 735-LIGHT STD ALUM 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 750 - TRANSFORMER BASE ALUM 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 695 - 2" ELEC. CONDUIT 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 435 - PRECAST PANEL WAL LS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 435 - PRECAST PANEL WAL LS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 435 - PRECAST PANEL WAL LS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 436 - GROUND NAILED WAL LS - 0.000
THRU 11/30/08
DOL 0.000 0.00

1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 695 - 2" ELEC. CONDUIT - THRU 0.000
11/30/08
DOL 0.000 0.00
1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 815 - PRESTRESSING STEE L 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 815 - PRESTRESSING STEE L 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
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PROJECT: NH 1602-114 ESTIMATE NO: 0021
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CATNO0200 ROADWAY
1005 MATERIAL ALLOWANCE ITEM 436 - GRAND NAILED WALL S - THRU 0.000
12/31/08
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 500 - BRIDGE EXPANSION  DEVICE 0.000
(©"-4)
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 670 - BRIDGE RAIL TY 10 0.000
(SPECIAL)
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 445 - FACING (SPECIAL)(  WIRE 0.000
FACING)
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 370 - WATERPROOFING MEMBRANE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 435 - PRECAST PANL WALL S (THRU 0.000
03/09)
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 445 - FACING (SPECIAL)(  WIRE 0.000
FACING) - 4/30
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 695 - 2" ELECT. CONDUIT ~ 4/30 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 815 - PRESTRESSING STEE L 4/30 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 705 - 2" ELEC CONDUIT-  THRU 0.000
5/31
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 700 - 6" ELEC. CONDUIT - THRU 0.000
5/31
DOL 0.000 0.00
1.00000 0.000 0.00
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PCN: 16042A-BID ESTIMATE RUN
PROJECT: NH 1602-114 ESTIMATE NO: 0021
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

1005 MATERIAL ALLOWANCE ITEM 730 - LUMINAIRE (SPEC) - THRU 0.000
5/31
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 670 - BRIDGE RAIL TY 10 0.000
(SPECIAL)
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 445 - FACING (SPECIAL)  (WIRE) 0.000
THRU 5/31
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 815 - PRESTRESSING STEE L - THRU 0.000
5/31
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 705 - 2" ELEC CONDUITP  LASTIC - 0.000
THRU 05/09
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 735 - LIGHT STDALUM. T HRU 0.000
7/31/09
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 750 - TRANSFORMER BASE ALUM - 0.000
THRU 7/31/09
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 730 - LUMINAIRE (SPEC) - THRU 0.000
7/31/09
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 700 - 6 INCH ELEC. COND ~ UIT 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 705 - 2 INCH ELEC CONDU T 0.000
PLASTIC - THRU 08/09
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 500 - BRIDGE EXPANSION  DEVICE - 0.000
THRU 09/09
DOL 0.000 0.00

1.00000 0.000 0.00
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PCN: 16042A-BID ESTIMATE RUN
PROJECT: NH 1602-114 ESTIMATE NO: 0021
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CATNO0200 ROADWAY
1005 MATERIAL ALLOWANCE ITEM 670 - BRIDGE RAIL TY 10 - THRU 0.000
09/09
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 815 - PRESTRESSING STEE L - THRU 0.000
09/09
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 370 - WATERPROOF MEMBRAE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 700 - 6 IN ELEC CONDUIT - THRU 0.000
9/09
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 755 - LIGHTING CONTROL ~ CENTER 0.000
10/09
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 695 - 2" ELECT. CONDUIT ~ 10/09 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 735 - LIGHT STDALUM 10 /09 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 750 - TRANSFORMER BASE ALUM 0.000
10/09
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 730 - LUMINARE (SPEC) 1 0/09 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 705-2" ELEC. CONDUIT PL  ASTIC 0.000
10/09
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 370 - WATERPROOF MEMBRAE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
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1005 MATERIAL ALLOWANCE ITEM 730 - LUMINAIRE (SPEC) -11-09 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 735 - LIGHT STD ALUM 11 -09 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 750 - TRANSFORMER BASE ALUM - 0.000
11-09
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 705 - 2" ELECTRICAL CON  DUIT 9,801.100
03/01/10
DOL -9,801.100 -9,801.10
1.00000 0.000 0.00
1010 900-00006 ADDED ITEM (DOLLAR)/ RECONCILING OVER/UNDER FOR NO 0.000 0.000
MCR/CMO REQUIRED ITEMS
DOL 0.000 0.00
1.00000 0.000 0.00
1015 900-00006 ADDED ITEM (DOLLAR)/ 50,299.280 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1016  900-00006 ADDED ITEM (DOLLAR)/ RECONCILE O/U FOR PRICE RE  DUCTION 0.000 0.000
BY LINE ITEMS 1015 & 1016
DOL 0.000 0.00
1.00000 0.000 0.00
2000 202-00220 REMOVAL OF ASPHALT MAT / RAMP C ACCEL LANE 129.000 0.000
SY 129.000 14,778.24
114.56000 129.000 14,778.24
2005 202-01130 REMOVAL OF GUARDRAIL TYPE 3/ RAMP C ACCEL LANE 497.000 0.000
LF 497.000 1,575.49
3.17000 497.000 1,575.49
2010 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) / RAMP C ACCEL 306.000 0.000
LANE
CcY 306.000 11,343.42
37.07000 306.000 11,343.42
2015 202-00090 REMOVAL OF DELINEATOR / RAMP C ACCEL LANE 6.000 0.000
EACH 0.000 0.00
6.22000 0.000 0.00
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2020 210-00810 RESET GROUND SIGN / RAMP C ACCEL LANE 5.000 0.000
EACH 0.000 0.00
248.76000 0.000 0.00
2025 210-04010 ADJUST MANHOLE / RAMP C ACCEL LANE 1.000 0.000
EACH 0.000 0.00
2,354.17000 0.000 0.00
2030 216-00015 SOIL RETENTION BLANKET (EXCELSIOR) / RAMP C ACC  EL LANE 1,275.000 0.000
SY 0.000 0.00
3.38000 0.000 0.00
2035 900-00022 ADDED ITEM (SQUARE YARD)/ SOIL LOADED TRM/RAM P C 124.000 0.000
ACCEL LANE
SY 0.000 0.00
8.67000 0.000 0.00
2040  304-03000 AGGREGATE BASE COURSE (CLASS 3) / RAMP C ACCEL LANE 1,250.000 0.000
TON 0.000 0.00
18.00000 0.000 0.00
2045  304-06000 AGGREGATE BASE COURSE (CLASS 6) / RAMP C ACCEL LANE 376.000 0.000
TON 0.000 0.00
28.00000 0.000 0.00
2050 403-00721 HOT MIX ASPHALT (PATCHING) (ASPHALT) / RAMP C A CCEL 338.000 0.000
LANE
SY 0.000 0.00
57.81000 0.000 0.00
2055 403-34721 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) / RAMP C 495.000 0.000
ACCEL LANE
TON 0.000 0.00
112.00000 0.000 0.00
2060 420-00113 GEOTEXTILE (DRAINAGE) (CLASS 2) / RAMP C ACCEL LANE 70.000 0.000
SY 58.000 1,083.44
18.68000 58.000 1,083.44
2065 506-00209 RIPRAP (9 INCH) / RAMP C ACCEL LANE 4.000 0.000
CY 0.000 0.00
783.14000 0.000 0.00
2070 506-00212 RIPRAP (12 INCH) / RAMP C ACCEL LANE 26.000 0.000
CcY 9.000 1,360.35

151.15000 9.000 1,360.35
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2075 604-39015 MANHOLE SPECIAL (15 FOOT) / RAMP C ACCEL LANE 1.000 0.000
EACH 1.000 7,600.83
7,600.83000 1.000 7,600.83
2080 603-01240 24 INCH REINFORCED CONCRETE PIPE / RAMP C ACCEL  LANE 38.000 0.000
LE 27.000 5,206.95
192.85000 27.000 5,206.95
2085 603-05024 24 INCH REINFORCED CONCRETE END SECTION / RAMP  C ACCEL 1.000 0.000
LANE
EACH 1.000 1,538.46
1,538.46000 1.000 1,538.46
2090  615-00050 EMBANKMENT PROTECTOR TYPE 5/ RAMP C ACCEL LANE 1.000 0.000
EACH 0.000 0.00
5,984.93000 0.000 0.00
2095 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) / RAMP CAC ~ CEL LANE 625.000 0.000
LF 0.000 0.00
30.14000 0.000 0.00
2100 606-02003 END ANCHORAGE (NONFLARED) / RAMP C ACCEL LANE 1.000 0.000
EACH 0.000 0.00
3,395.03000 0.000 0.00
2105 609-60011 CURB TYPE 6 (SECTION M) / RAMP C ACCEL LANE 796.000 0.000
LF 0.000 0.00
16.50000 0.000 0.00
3000 304-03000 AGGREGATE BASE COURSE (CLASS 3) / BASE AND PAVI NG OF 8,200.000 0.000
RAMPS A&D
TON 0.000 0.00
18.00000 0.000 0.00
3005  304-06000 AGGREGATE BASE COURSE (CLASS 6) / BASE AND PAVI NG OF 2,350.000 0.000
RAMPS A&D
TON 0.000 0.00
28.00000 0.000 0.00
3010 403-34721 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) / BASE AND 2,400.000 0.000
PAVING OF RAMPS A&D
TON 0.000 0.00
112.00000 0.000 0.00
4000  403-00721 HOT MIX ASPHALT (PATCHING) (ASPHALT) / GUARDRAI L AND 662.000 0.000
CURB RAMPS A&D
5% 0.000 0.00
64.88000 0.000 0.00
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4005 609-60011 CURB TYPE 6 (SECTION M) GUARDRAIL AND CURB RAMP S A&D 1,598.000 0.000
LF 0.000 0.00
16.50000 0.000 0.00
4010 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) / GUARDRAIL AND 1,800.500 0.000
CURB RAMPS A&D
LF 0.000 0.00
30.14000 0.000 0.00
4015 606-02003 END ANCHORAGE (NONFLARED) / GUARDRAIL AND CURB RAMPS 2.000 0.000
A&D
EACH 0.000 0.00
3,395.04000 0.000 0.00
4020 606-01370 TRANSITION TYPE 3G / GUARDRAIL AND CURB RAMPS A &D 4.000 0.000
EACH 0.000 0.00
2,493.92000 0.000 0.00
4025 606-02000 END ANCHORAGE (SPECIAL) (SRT) / GUARDRAILAND C  URB 2.000 0.000
RAMPS A&D
EACH 0.000 0.00
2,449.50000 0.000 0.00
4030 615-00030 EMBANKMENT PROTECTOR TYPE 3/ GUARDRAIL AND CUB RAMPS 3.000 0.000
A&D
EACH 0.000 0.00
1,082.09000 0.000 0.00
4035 617-00012 12 INCH CULVERT PIPE / GUARDRAIL AND CURB RAMPS  A&D 250.000 0.000
LF 0.000 0.00
67.28000 0.000 0.00
5000 900-00014 ADDED ITEM (LUMP SUM)/ EARTHWORK AND GRADING / 1.000 0.000
ADDITIONAL MS4 POND
LS 0.850 19,599.67
23,058.43000 0.850 19,599.67
5005 420-00113 GEOTEXTILE (DRAINAGE) (CLASS 2) / ADDITIONAL MS 4 POND 260.000 0.000
SY 0.000 0.00
7.25000 0.000 0.00
5010 506-00013 RIPRAP (SPECIAL) 18" / ADDITIONAL MS4 POND 170.000 0.000
TON 0.000 0.00
96.89000 0.000 0.00
6000 900-00022 ADDED ITEM (SQUARE YARD)/ SOIL LOADED TRM / BRI DGE 374.000 0.000
APPROACH SLABS
SY 0.000 0.00
8.67000 0.000 0.00
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6005 403-34721 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) / BRIDGE 47.000 0.000
APPROACH SLABS
TON 0.000 0.00
112.00000 0.000 0.00
6010 420-00113 GEOTEXTILE (DRAINAGE) (CLASS 2) / BRIDGE APPROA  CH SLABS 97.000 0.000
SY 53.000 742.00
14.00000 53.000 742.00
6015 506-00013 RIPRAP (SPECIAL) 9"/ BRIDGE APPROACH SLABS 19.000 0.000
TON 8.360 1,595.51
190.85000 8.360 1,595.51
6020 506-00013 RIPRAP (SPECIAL) 18"/ BRIDGE APPROACH SLABS 11.000 0.000
TON 2.000 342.86
171.43000 2.000 342.86
6025 515-00120 WATERPROOFING (MEMBRANE) / BRIDGE APPROACH SLAB 287.000 0.000
SY 0.000 0.00
24.88000 0.000 0.00
6030 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) / BRIDGE APP ROACH 213.000 0.000
SLABS
LF 86.000 29,886.72
347.52000 86.000 29,886.72
6035 601-03040 CONCRETE CLASS D (BRIDGE) / BRIDGE APPROACH SLA BS 200.000 0.000
CcY 90.900 36,178.20
398.00000 90.900 36,178.20
6040 601-40300 STRUCTURAL CONCRETE COATING / BRIDGE APPROACH SABS 100.000 0.000
SY 0.000 0.00
10.00000 0.000 0.00
6045 602-00020 REINFORCING STEEL (EPOXY COATED) / BRIDGE APPRO ACH 22,438.000 0.000
SLABS
LB 16,954.000 25,770.08
1.52000 16,954.000 25,770.08
6050 603-01240 24 INCH REINFORCED CONCRETE PIPE / BRIDGE APPRO ACH 511.000 0.000
SLABS
LF 498.000 58,928.34
118.33000 498.000 58,928.34
6055 603-05024 24 INCH REINFORCED CONCRETE END SECTION / BRIDG E 5.000 0.000
APPROACH SLABS
EACH 4.000 5,600.00
1,400.00000 4.000 5,600.00
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6060 604-25000 VANE GRATE INLET SPECIAL 3'/ BRIDGE APPROACH S LABS 3.000 0.000
EACH 3.000 16,530.15
5,510.05000 3.000 16,530.15
6065 604-25000 VANE GRATE INLET SPECIAL 6'/ BRIDGE APPROACH S LABS 1.000 0.000
EACH 1.000 9,446.37
9,446.37000 1.000 9,446.37
6070 604-19000 INLET SPECIAL VANE GRATE 3'/ BRIDGE APPROACH S LABS 1.000 0.000
EACH 1.000 7,224.81
7,224.81000 1.000 7,224.81
6075 604-39010 MANHOLE SPECIAL (10 FOOT) 48" / BRIDGE APPROACH SLABS 3.000 0.000
EACH 3.000 15,172.20
5,057.40000 3.000 15,172.20
6080 514-01011 BRIDGE RAIL (STEEL) TYPE 10M / BRIDGE APPROACH SLABS 246.000 0.000
LF 0.000 0.00
175.00000 0.000 0.00
6085 900-00012 ADDED ITEM (FOOT)/ 1.5" ANTI-ICING CONDUIT / 227.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
6090 900-00012 ADDED ITEM (FOOT)/ 2" ANTI-ICING CONDUIT / 144.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
6095 613-00200 2 INCH ELECTRICAL CONDUIT BRIDGE APPROACH SLABS 246.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
6100 613-00600 6 INCH ELECTRICAL CONDUIT / BRIDGE APPROACH SLA BS 622.000 0.000
LF 180.000 2,700.00
15.00000 180.000 2,700.00
7000 619-06160 16 INCH DUCTILE IRON PIPE / CITY WATERLINE RELO CATION 580.000 0.000
LF 580.000 78,300.00
135.00000 580.000 78,300.00
7000 MATERIAL ALLOWANCE MOH FOR 16" DIP WATERLINE PI PE 600.000
LF -600.000 -18,774.00
31.29000 0.000 0.00
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7005 603-50002 2 INCH PLASTIC PIPE PVC SCH 80/ CITY WATERLINE 1,142.000 0.000
LF 1,142.000 14,560.50
12.75000 1,142.000 14,560.50
8000 606-00650 GUARDRAIL TYPE 6 (DOUBLE) (6-3 POST SPACING) DO UBLE 1,700.000 0.000
THRIE BEAM /
LF 0.000 0.00
78.98000 0.000 0.00
8005 614-85001 IMPACT ATTENUATOR QUADGUARD 2.000 0.000
EACH 0.000 0.00
36,252.83000 0.000 0.00
8005 MATERIAL ALLOWANCE 0.000
EACH 2.000 30,550.00
15,275.00000 2.000 30,550.00
9000 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL MOBILIZATION AND 1.000 0.000
OVERHEAD COSTS
LS 0.500 29,588.35
59,176.69000 0.500 29,588.35
9005 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL SURVEYING COS TS 1.000 0.000
LS 0.500 5,171.88
10,343.76000 0.500 5,171.88
9010 630-00007 TRAFFIC CONTROL INSPECTION EXTRA WORK ONLY 40.000 0.000
DAY 12.000 1,560.00
130.00000 12.000 1,560.00
9015 630-00012 TRAFFIC CONTROL MANAGEMENT EXTRA WORK ONLY 40.000 0.000
DAY 1.000 540.00
540.00000 1.000 540.00
9020  900-00006 ADDED ITEM (DOLLAR)/ RETROFIT LIGHTING CONTROL ~ CENTERS 2,034.500 0.000
1&2
DOL 2,034.500 2,034.50
1.00000 2,034.500 2,034.50
9025 900-00006 ADDED ITEM (DOLLAR)/ PERMANENT SIGNING & STRIPI NG 1,625.680 0.000
CHANGES
DOL 1,625.680 1,625.68
1.00000 1,625.680 1,625.68
9030 900-00006 ADDED ITEM (DOLLAR)/ RELOCATE LIGHT STANDARD LS 31 1,150.000 0.000
DOL 1,150.000 1,150.00
1.00000 1,150.000 1,150.00
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9035 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) PAVEMENT SECTI ON 8,500.000 0.000
IMPROVEMENTS
Sy 0.000 0.00
1.90000 0.000 0.00

CAT NO0400

0080

0085

0090

620-00005

620-00012

620-00020

CONSTRUCTION ENGINEERING

FIELD OFFICE (SPECIAL)

FIELD LABORATORY (CLASS 2)

SANITARY FACILITY

CAT0200 CURRENT AMT $ 29,265,247.37 $ 612,277.92 $ 27,387,175.58
1.000 1.000
EACH 0.000 0.00
63,000.00000 1.000 63,000.00
1.000 1.000
EACH 0.000 0.00
90,000.00000 1.000 90,000.00
4.000 4.000
EACH 0.000 0.00
2,000.00000 4.000 8,000.00
CAT 0400 CURRENT AMT $ 161,000.00 $ 0.00 $ 161,000.00
PROJECT TOTAL CURRENT AMT $ 29,426,247.37 $ 612,277.92 $27,548,175.58



